

Review Cycle Protocol

FFA Record of Decision Documents

Record of Decision

	△ D0				△ D1					△ D2		
	DOE-OR Review	Response Preparation	Clearance	T	T	EPA/TDEC Review	Response Preparation	C	T	T	EPA/TDEC Review and Approval	DOE/EPA/TDEC Approval Signatures
Work Days	21	20	10	5	2	43	14	3	5	2	21	21
Calendar Days	30	28	14	7	3	60	19	4	7	3	30	30

235 Calendar Days
 167 Work Days
 T = Transmittal Period
 C = Clearance Period

p9-1

Proposed Plan

	△ D0				△ D1					△ D2		
	DOE-OR Review	Response Preparation	Clearance	T	T	EPA/TDEC Review	Response Preparation	C	T	T	DOE/EPA/TDEC Review and Approval	Approval/ Dispute Resolution
Work Days	21	15	10	5	2	43	14	3	5	2	21	
Calendar Days	30	21	14	7	3	60	19	4	7	3	30	

198 Calendar Days
 141 Work Days
 T = Transmittal Period
 C = Clearance Period