

# Review Cycle Protocol

## FFA Time-Critical Removal Action Document

### Action Memorandum

|               | ↑<br>D0          |                         |   |   | ↑<br>D1 |                    |                         |   |   | ↑<br>D2 or D1<br>w/Response<br>Resolution<br>Package |                  |                         |   | ↑<br>D1 or D2<br>w/Response<br>Resolution<br>Package |  |
|---------------|------------------|-------------------------|---|---|---------|--------------------|-------------------------|---|---|--|------------------|-------------------------|---|--|--|
|               | DOE-OR<br>Review | Response<br>Preparation | C | T | T       | EPA/TDEC<br>Review | Response<br>Preparation | C | T | Public<br>Notification                               | Public<br>Review | Response<br>Preparation | Action Memo with<br>Responsiveness<br>Summary |  |  |
| Work Days     | 21               | 11                      | 3 | 5 | 2       | 21                 | 13                      | 3 | 5 | 5  | 21               | 11                      |   |  |  |
| Calendar Days | 30               | 15                      | 4 | 7 | 3       | 30                 | 19                      | 4 | 7 | 7  | 30               | 15                      |   |  |  |

171 Calendar Days  
 121 Work Days  
 T = Transmittal Period  
 C = Clearance Period